



# NextGen Timeline



**VENDOR**  
Selected (Fall)

**FINANCE/HR**  
Implementation  
Planning Begins (Dec)



**FINANCE/HR**  
Implementation  
Planning Finalized (Mar)

**FINANCE/HR**  
Scope Finalized (Jul)

**FINANCE/HR**  
Designing,  
Configuring, and  
Testing Begins (Jul)



**STUDENT**  
Implementation  
Planning Begins (Oct)

**FINANCE/HR**  
Designing,  
Configuring, and  
Testing Begins  
(Cont...)



**FINANCE/HR**  
Designing,  
Configuring, and  
Testing Finalized (May)

**FINANCE/HR**  
Implementation  
Deployment Begins (May)

**FINANCE/HR**  
Implementation  
Deployment Ends (Jun)

**FINANCE/HR**  
Post-Production Support  
with Workday Begins (Jul)

**STUDENT**  
Implementation  
Planning Finalized (Jul)



**STUDENT**  
Scope Finalized (Jan)

**STUDENT**  
Designing,  
Configuring, and  
Testing Begins (Jan)

**FINANCE/HR**  
Post-Production  
Support Transitions to  
Minnesota State (Jun)



**STUDENT**  
Designing,  
Configuring, and  
Testing Finalized (Jul)

**STUDENT**  
Implementation  
Deployment  
Begins  
**\*IN MODULES - see  
chart below\*** (Jul)



**STUDENT**  
Implementation  
Deployment  
Ends (Oct)

**STUDENT**  
Post-Production  
Support with  
Workday Begins (Oct)



**STUDENT**  
Post-Production  
Support with  
Workday  
Finalized (Aug)

2020 — 2021 — 2022 — 2023 — 2024 — 2025 — 2026 — 2027

## Student Modules

### Milestone 1 Modules

Recruiting  
Admissions  
App. Fees  
Deposits  
Student Core  
Calendars  
Programs

### Milestone 2 Modules

ISIR Load  
FA Pkg 1  
Course Cat.  
Class Schedule

### Milestone 3 Modules

Registration  
Advising  
FA Pkg 2  
Fee Calc.  
Waivers

### Milestone 4 Modules

Billing  
Payments  
R2T4

### Milestone 5 Modules

Grading  
Add/Drop  
Transcripts