Bemidji State University

Academic Learning Center, Campus Renovation and Hagg Sauer Demolition

CAMPUS FACTS

Students
4,319 Full Year Equivalent
21% Diverse backgrounds

Facility
925,103 Gross Square Feet
.13 Facility Condition Index

Campus website
www.bemidjistate.edu

Impact for students as a result of this project:

- Create more flexible teaching spaces and active learning classrooms,
- Create student study, gathering and collaboration spaces,
- Create and upgrade faculty offices and flexible multi-purpose labs,
- Removing $8,800,000 in deferred maintenance.

Project Description

The scope of this project includes:

- Demolition of existing Hagg Sauer Hall – approximately 82,500 SF
- Construct Academic Learning Center – approximately 27,750 SF
- Renovate significant spaces in Bensen Hall, Sattgast Hall, Bridgeman Hall, Bangsberg Hall and A.C. Clark Library – approximately 54,883 SF
Project Funding

- $1,013,000 2014 State G.O. Bonds (Design)
- $22,512,000 2018 State G.O. Bonds (Design/Demo/Construction)
- $75,000 2018 HEAPR (ADA Restroom)
- $23,600,000 Total

Project Status & Schedule

<table>
<thead>
<tr>
<th>Activity</th>
<th>Milestone</th>
</tr>
</thead>
<tbody>
<tr>
<td>A/E Selection by</td>
<td>April, 2015</td>
</tr>
<tr>
<td>Design</td>
<td>October, 2018</td>
</tr>
<tr>
<td>Bidding &amp; Award</td>
<td>December, 2018</td>
</tr>
<tr>
<td>Construction begins</td>
<td>January, 2019</td>
</tr>
<tr>
<td>Substantial Completion</td>
<td>August, 2020</td>
</tr>
<tr>
<td>Close-out</td>
<td>June, 2021</td>
</tr>
</tbody>
</table>

Project Team

Karen Snorek, Campus Project Manager
Jim Morgan, SO Program Manager
BTR, Architect/Engineer
Terra General Contractors, Contractor

Project Highlights

- 54,883 GSF Renovation
- 82,500 GSF Demolition
- 27,739 GSF New Construction
- $17,400,000 Construction Cost
- $17,273,885, Construction Award
- CM at Risk, Project Delivery

Project Progress

- Renovation and Demolition work is complete
- Footings and foundation walls are pour and exterior walls have started

Figure 2 Rendering of new Academic Learning Center