

Bemidji State University

Academic Learning Center, Campus Renovation and Hagg

Sauer Demolition

CAMPUS FACTS Students

4,319 Full Year Equivalent 21% Diverse backgrounds

Facility

925,103 Gross Square Feet .13 Facility Condition Index

Campus website

www.bemidjistate.edu

Figure 1 Campus Plan



Impact for students as a result of this project:

- Create more flexible teaching spaces and active learning classrooms,,
- Create student study, gathering and collaboration spaces,
- Create and upgrade faculty offices and flexible multi-purpose labs,
- Removing \$8,800,000 in deferred maintenance.
- Programs affected: Computer Science, Criminal Justice, Education, English,
 Geography, History, Library Services, Math, Music, Philosophy, Political Science,
 Psychology, Social Work, Sociology, and a new Tutoring Center.

Project Description

The scope of this project includes:

- Demolition of existing Hagg Sauer Hall approximately 82,500 SF
- Construct Academic Learning Center approximately 27,750 SF
- Renovate significant spaces in Bensen Hall, Sattgast Hall, Bridgeman Hall, Bangsberg Hall and A.C. Clark Library – approximately 54,883 SF

Project Funding

\$ 1,013,000 2014 State G.O. Bonds (Design) \$ 22,512,000 2018 State G.O. Bonds (Design/Demo/Construction) \$ 75,000 2018 HEAPR (ADA Restroom) \$ 23,600,000 Total

Project Status & Schedule

Activity	Milestone
A/E Selection by	April, 2015
Design	October, 2018
Bidding & Award	December, 2018
Construction begins	January, 2019
Substantial Completion	October, 2020
Close-out	December, 2021

Project Team

Karen Snorek, Campus Project Manager Jim Morgan, SO Program Manager BTR, Architect/Engineer Terra General Contractors, Contractor

Project Highlights

- 54,883 GSF Renovation
- 82,500 GSF Demolition
- 27,739 GSF New Construction
- \$17,400,000 Construction Cost
- \$17,273,885, Construction Award
- CM at Risk, Project Delivery

Project Progress



Figure 2 Exterior of new Academic Learning Center

Ribbon Cutting was held November 12, 2020.